

July 3, 2017
015/2017-DP

EXTERNAL COMMUNICATION

To: B3 Market Participants – BM&FBOVESPA Segment

Re: **New Date and Deployment Plan for Phase 2 of Post-Trade Integration Project (IPN).**

B3 hereby informs you that owing to a corporate action that may take place on August 14, 2017, the date for implementation of Phase 2 of the Post-Trade Integration Project (IPN) has been postponed to **August 28, 2017**.

The activities of the updated deployment plan are shown below.

Date	Activity
Until July 4, 2017	Implementation cycle 7
July 10-14, 2017	One week dedicated to contingency allocation exercises, as per programming to be published by the External Transition team
July 15, 2017	Data migration for reheating cycle 1
July 17-25, 2017	Reheating cycle 1
July 26-August 3, 2017	Period dedicated to exercises of Operational Continuity Plans, as per programming to be published by Post-Trade Support and External Transition communication channels
August 5, 2017	Data migration for reheating cycle 2
August 6-7, 2017	Trial run of procedures for validating migration and mock trading session
August 7-15, 2017	Reheating cycle 2
August 21-25, 2017	One week of preparation for implementation, without parallel production activities
August 26-27, 2017	Official migration
August 28, 2017	First day of production

Finally, please note that implementation of IPN Phase 2 is contingent on regulatory greenlight.

Gilson Finkelsztain
Chief Executive Officer