

May 19, 2017
039/2017-DP

EXTERNAL COMMUNICATION

To: B3's Market Participants – Equity and Derivatives Segments

Re: **Change to Timetable and Update of the Deployment Plan for Phase 2 of Post-Trade Integration Project.**

B3 hereby informs you that the implementation date for Phase 2 of the Post-Trade Integration Project (IPN) has been changed to **August 14, 2017**, and that the following activities have been included in the deployment plan:

Date	Activity
May 20, 2017	Migration of data for implementation cycle 5
May 22-31, 2017	Implementation cycle 5
June 5-9, 2017	Week without parallel production activities
June 10, 2017	Migration of data for implementation cycle 6
June 12-21, 2017	Implementation cycle 6
June 24, 2017	Migration of data for implementation cycle 7
June 26-July 4, 2017	Implementation cycle 7
July 10-14, 2017	Week without parallel production activities
July 15, 2017	Migration of data for reheating period
July 17, 2017	Rehearsal of mock parallel production session
July 17-August 1, 2017	Reheating period
August 7-11, 2017	Week of preparation for implementation – no parallel production activities
August 12-13, 2017	Official migration
August 14, 2017	First day of production

To make this deployment plan feasible and achieve the highest possible level of security at implementation, it is critical that B3 and its participants continue to conduct parallel production activities with commitment and dedication.

Finally, please note that the implementation of Phase 2 of the IPN Project depends on approval by the regulatory authorities.

Cícero Augusto Vieira Neto
Chief Operating Officer